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B Plant Project Managers Meeting
MO-273/200 East Area

April 16, 1998
10:00 a.m. - 12:00 noon

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Proiect Mana¢er Meetin¢

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,

Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel

Hanford, Inc. (FDH); and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved and

signed the meeting minutes from the April 16, 1998 B Plant Project Managers Meeting. The

minutes were sent out, prior to the meeting, for review and all corrections were incorporated,

prior to approval.

Status of Administrative Closure (Oraanic Storage Area)

Mr. Wooley (Ecology) mentioned that a 45-day public comment period is required for this action.
It was recommended that Ecology provide conditional approval, based on their agreement, so the
project could proceed at risk of receiving public comments unfavorable to using the vessel

(Action: PMM-BP-98-15). Everyone agreed that the at risk process is the way to go; only no
waste will be loaded from WESF into the tank until the public comment period is complete.
Mr. Wooley asked if there was any sensitive information associated with the document since it
would be necessary for the document and all references to be cleared for public comment. No
sensitive information was identified.

Vessel Deactivation Update

Mr. Kent Smith (BWHC) presented a diagram showing the B Plant canyon dangerous waste tanks
identified in the Sampling and Analysis Plan (SAP) and reviewed the status of the 5 sample points
shown on the SAP:

Sample was taken from TK-32-1 on November 97. Mr. Smith will get a copy of the sample
data to Mr. Ted Wooley (Ecology) to review (Action: PPM-BP-98-16).
No sample was taken from E-20-2, it was found to be dry. Mr. Wooley asked if there any
material that would be mixed from E-20-2 with T-18-2. Mr. Smith stated E-20-2 and T-18-2
are part of the same flow sheet. Mr. Greg LeBaron (BWHC) stated that no liquid inventory
would be sent to E-20-2. Mr. Wooley asked if gamma readings had been taken of the material
in E-20-2. Mr. Smith stated that the gamma camera had not yet been installed and described
the process that was to be used to estimate the materials remaining in E-20-2 and the other
vessels.

No sample has been taken from E-5-2 because there was no liquid due to evaporation.
Sample was taken November 97



The volume of liquid in T-28-1 and T-30-1 is less than originally thought; therefore, the

normal pumps and methods for removing the remaining liquid from the vessel will not work.

A pump has been built and is being tested at WESF for removing the remaining liquid from

the two vessels. Mr. LeBaron asked to what extent are people going to be exposed?

Mr. Smith stated it would be a relatively high exposure job for B Plant, anywhere from

400-500 mrem. Mr. LeBaron asked if removing this small volume of liquid justifies the

exposure or do we want to leave the liquid in the towers? Mr. Smith will report back to

Mr. Wooley about the umpumpable material and will wait for concurrence on the logic of

leaving the liquid in place (Action: PMM-BP-98-17).

W-059 Proiect Update

Mr. LeBaron stated that the stack has been installed, the duct-work between the canyon and the

filters has been fabricated, and the fan controller has been programmed. Over the next few weeks,

the duct-work to the filters will be installed, the filters will be bolted in place and the duct-work

between the filters and the fans will be fabricated.

Mr. LeBaron passed out and reviewed the FY 98 End Point Closure Schedule Status (see

attached). In light of the number of end points that have been scheduled but not completed on

schedule, Mr. Wooley asked how many end points would end up on the punch list? Mr. LeBaron

stated that few, if any, points would end up on the punch list. The end points that mainly end up

on the punch list are the administrative items or work items which cannot be done until closer to

transfer. Mr. Steve Godfrey (BWHC) said that we already have the detailed punch list identifying

the end points that will remain on the punchlist, following completion of the project and pending

turnover to the ERC.

Other Items

Mr. Wooley asked if anything had been done or if Brain Foley (DOE) had contacted anyone yet
concerning the pipe from B Pond to Gable Mountain? Mr. Godfrey said that this is not a B Plant

project and that he will call Mr. Foley to clarify this.

Mr. Wooley asked about the P3 schedule conversion and how it is impacting the deactivation.
About 2 man-months have been spent on the conversion; the conversion is not effecting the actual
work at the facility.

Mr. Wooley said there will be a reorigination at Ecology by July ls` and projects will be combined.
Most likely, there will be a different project manager for B Plant before the closure date.
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B Plant Project Managers Meeting

March 19, 1998

OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item Responsible Description Completion

Person Date

PMM-BP-97-12 Steve Godfrey Address and resolve issue of

BWHC insufficient information to
adequately identify remaining
hazards on B Plant End Point

-
Closure letters.

--- - -
OPEN
---- -

PMM-BP-98-3 Ted Wooley Evaluate need for PE stamp for

Ecology administrative closure of the ISO CLOSED

West Organic Storage Tank 4/98

PMM-BP-98-9 Steve Godfrey Place a copy of the End Point

BWHC Document in the administrative CLOSED

record 3/98

PMM-BP-98-11 Ted Wooley Provide comments on
ECOLOGY Administrative Closure Plan by CLOSED

4/15/98. 4/98

PMM-BP-98-12 Cindy Grant Provide Greg LeBaron with the
DOH name of the DOH person that needs

to be involved in testing of the CLOSED

shrouded probe (W-059 Project). 3/98

PMM-BP-98-13 ALL Look at the format in the TPA for
the Key Transition Documents.
Determination to be made at next
meeting. Format of documents. OPEN

PMM-BP-98-14 Greg LeBaron Set up Comment Resolution
BWHC Meeting for the Pre Closure Work

Plan. OPEN

PMM-BP-98-15 Ted Wooley Provide a conditional closure letter

Ecology for the ISO west tank

PMM-BP-98-16 Kent Smith Provide the analytical data already

BWHC received to Ted Wooley

PMM-BP-98-17 Kent Smith Provide information to Ted about
BWHC the limitations and benefits of

sampling T-28-1 and T-30-1

Only open items and those, which have been closed since approval of the last meeting minutes,
will be listed.



B Plant Project Managers Meeting

March 19, 1998

SCHEDULING THE NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for June 18, 1998 at Ecology,

Conference Room, in Kennewick, from 8:00 a.m. to 10:00 p.m..

APRIL 16, 1998
ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Dave Evans DOE-RL/TPD 373-9278

Steve Godfrey BWHC 372-0501

Ted Wooley Ecology 736-3012

Kent Smith BWHC 372-0000

Greg LeBaron BWHC 373-1792

Ellen Mattlin DOE-RL/EAP 376-2385

George Reddick FDH 372-2326
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FY 98 End Point Closure Schedule Status
As ofMarch 31, 1998

Closed as Scheduled
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